

**Anticipated Construction Activities
in Cheyenne, Elbert, Lincoln and Kit Carson Counties**

10/31/2024 9:32 AM

11/3/24	FBR 2872-020 BR 2872-021	US-40/287	417.0	419.0	Lincoln	WB/EB US-40 12' width restriction. 24/7 until 1/31/2025 Traffic has switched to detour. Pouring Columns.	WB/EB US-40 12' width restriction. 24/7 until 1/31/2025	CDOT: Project Engineer - Drew Furnes 303-720-0891, Castle Rock Construction Project Manager: Moriah Stetar 720-382-0128, Project Public Info: bridgereplacementproject@gmail.com
11/3/24	NHPP 0705-089	70	449.6	438.7	Kit Carson	Shouldering material on both sides of WB I70 - Three miles of a one lane closure - reduced speeds	Monday through Friday 7am to 6pm MM 449 to MM 438 WB I70 Right Lane closed for placing shouldering material and alternate with left lane closure the next day.	CDOT: Benesch Project Engineer Russ Higgins 720-982-5537 Simon Contractors: Lonnie Niesent 308-530-4412. Project Public info: 719-297-1544 or i70bethuneburlington@gmail.com
11/3/24	NHPP 0705-089	70	449.6	426.0	Kit Carson	Seeding at guardrail locations, Placing rumble strips	WB I-70 Monday through Friday 7am to 6pm @ MM 449-426 Right and left lane closures	CDOT: Benesch Project Engineer Russ Higgins 720-982-5537 Simon Contractors: Lonnie Niesent 308-530-4412. Project Public info: 719-297-1544 or i70bethuneburlington@gmail.com
11/3/24	NHPP 0705-089	70	426.0	449.6	Kit Carson	Patching Potholes	EB I-70 Monday through Friday 7am to 6pm @ MM 426-449 Right and left lane closures	CDOT: Benesch Project Engineer Russ Higgins 720-982-5537 Simon Contractors: Lonnie Niesent 308-530-4412. Project Public info: 719-297-1544 or i70bethuneburlington@gmail.com
11/5/24	Maintenance	385	150.5	150.7	Cheyenne	NB & SB Pothole Repair	NB & SB alternating lanes. Tuesday from 7AM to 3:30PM	CDOT Contact: Mick Bogenhagen 303-229-8856